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TO:  Interested Parties 
 
FROM: Christina Snow, Compliance Unit 
 
SUBJECT: Blythe Energy Project Phase II (02-AFC-1C) 
  Staff Analysis of Proposed Extension of Construction  
 
On October 29, 2010, Caithness Blythe II, LLC filed a petition with the California Energy 
Commission (Energy Commission) to extend the construction commencement date for 
the Blythe Energy Project Phase II (BEP II) by one year.  The extension would revise 
the deadline for the start of construction from December 14, 2010 to December 14, 
2011.  Staff has analyzed this proposed change and a copy is enclosed for your 
information and review.  The analysis can also be found on-line at:  
 
http://www.energy.ca.gov/sitingcases/blythe2/compliance/index.html. 
 
The 520 megawatt BEP II was certified by the California Energy Commission in 
December 2005.  The facility has not been constructed and currently has an 
amendment in process that proposes to revise the point of interconnection, update the 
permitted turbines and incorporate fast-start technology.  The BEP II site is located on 
an approximately 76-acre site immediately adjacent to the operational Blythe Energy 
Project (BEP I) within the City of Blythe, approximately five miles west of the center of 
the City. 
 
This proposed extension was submitted to prevent the BEP II project license from 
expiring on December 14, 2010.  Initially the request to extend the deadline of 
construction was included in their amendment that was submitted on October 23, 2009 
(revised on January 4, 2010).  Staff is still in the process of analyzing the amendment 
and the applicant has submitted a separate extension request to avoid the expiration of 
this license.   
 
Energy Commission staff reviewed the petition and assessed the impacts of this 
proposal on environmental quality, public health and safety.  It is staff’s opinion that the 
project will remain in compliance with applicable laws, ordinances, regulations, and 
standards, and that the proposed extension will not result in a significant adverse direct 
or cumulative impact to the environment (Title 20, California Code of Regulations, 
Section 1769). 
 
The amendment petition and staff’s analysis have been posted on the Energy 
Commission’s webpage at 
http://www.energy.ca.gov/sitingcases/blythe2/compliance/index.html.  The Energy 
Commission’s Order (if approved) will also be posted on the webpage.  Energy 
Commission staff intends to recommend approval of the petition to extend the 
commencement of construction at the December 1, 2010 Business Meeting of the 
Energy Commission.   
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If you have comments on this proposed modification, please submit written comments 
by 9 A.M. on December 1, 2010. 

Christina Snow, Compliance Unit 
California Energy Commission 
1516 9th Street, MS-2000 
Sacramento, CA  95814 

Comments and questions may be submitted by fax to (916) 654-3882, or by e-mail to 
csnow@energy.state.ca.us.  
 
For further information on how to participate in this proceeding, please contact the 
Energy Commission Public Adviser’s Office, at (916) 654-4489, or toll free in California 
at (800) 822-6228, or by e-mail at publicadviser@energy.state.ca.us. News media 
inquiries should be directed to the Energy Commission Media Office at (916) 654-4989, 
or by e-mail at mediaoffice@energy.state.ca.us. 
 
 
Enclosure 
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BLYTHE ENERGY PROJECT PHASE II PROJECT  
(02-AFC-1C) 

Petition to Amend to Extend Commencement of Construction 

INTRODUCTION 

In February of 2002, Caithness Blythe II, LLC (Caithness) filed an application for 
certification (AFC) with the California Energy Commission for a nominal 520 megawatt 
(MW) combined cycle project located in Blythe, California. Caithness was granted a 
license to construct and operate the BEP II on December 14, 2005.  On October 23, 
2009 (Caithness) filed a petition to amend the Blythe Energy Project, Phase II (BEP II).  
The BEP II was certified on December 14, 2005 but has not been constructed.  In the 
original petition, the project owner also requested to extend its start of construction 
deadline by three years, from December 14, 2010 to December 14, 2013.  The 520-
megawatt (MW) combined-cycle project site is located within the city of Blythe, 
approximately five miles west of the center of the city.  The BEP II site boundary is 
located on an approximately 76 acre site immediately adjacent to the operational Blythe 
Energy Project (BEP I), owned and operated by a subsidiary of FPL Energy.   

On January 4, 2010, Caithness Blythe II, LLC (Caithness) filed a petition to modify its 
petition to amend the Blythe Energy Project, Phase II (BEP II).   
 
Staff has not completed analysis of the submitted amendment and is still in the process 
of obtaining additional information from the applicant.  Due to the current status, a 
separate extension request for the commencement of construction was submitted on 
October 29, 2010 to avoid the expiration of the current license.  This extension requests 
to extend the current December 14, 2010 deadline for construction to December 14, 
2011.    

LAWS, ORDINANCES, REGULATION, AND STANDARDS (LORS) - 
COMPLIANCE  

Energy Commission Staff has reviewed the petition for potential environmental effects 
and consistency with applicable LORS. Based on this review, staff determined that 
there are no new or changed LORS that would be applicable to the proposed extension 
request.   

SETTING  
The BEP II site is located on 76 acres within the expanded BEP I site, which totals 152 
acres, in the City of Blythe in Riverside County. The BEP II project is located 
approximately five miles west of the center of the City of Blythe.  The site is one mile 
east of the Blythe Airport, owned by the County of Riverside and operated by the City of 
Blythe.  The topography of the project site is flat.  The BEP sites (BEP I and II) are 
bounded by the south by Hobson Way and on the east by Buck Boulevard.   
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ANALYSIS 

The original AFC analyzed the impacts associated with the proposed project and 
appropriate mitigation measures were incorporated into the Conditions of Certification to 
mitigate all impacts to less than significant levels.  Staff is currently still analyzing a 
major amendment that was submitted in October 2009 that proposes to modify the 
permitted turbine technology, permit a modified point of interconnection, and incorporate 
fast start technology.  
 
In consideration of the time, effort and resources that the Energy Commission staff 
members have already spent processing the BEP II amendment, Caithness believes 
one (1) year will be adequate to enable Caithness to deliver any and all additional 
information that will be needed to complete their analysis of the amendment and begin 
construction.  
 
Caithness, LLC (applicant) has provided information that indicates they have been 
working diligently with the California Independent System Operator (CAISO), Southern 
California Edison (SCE), and other stakeholders to perfect the BEP II interconnection to 
the electrical grid. Caithness filed an interconnection request for the BEP II with SCE 
and the CAISO on March 17, 2003. 
 
SCE completed the System Impact Study (SIS) on March 16, 2006 and the Facilities 
Study on February 2, 2007. The Facilities Study was later approved by the CAISO on 
February 9, 2007. Shortly thereafter CAISO declared the BEP II one hundred (100) 
percent deliverable for purposes of resource adequacy with no system upgrade costs 
assigned to the project.  The applicant has spent considerable time and money to 
complete a Large Generator Interconnection Agreement (LGIA) and revise the 
interconnection and network upgrades. On May 7, 2007, Caithness filed an expansion 
request for the BEP II with SCE and the CAISO for the additional capacity contemplated 
as a result of the modified turbine technology.  
 
The CAISO and SCE performed a Feasibility Study on the expansion request and 
subsequently waived the SIS and the Facilities Study in granting that request.  
One of the purposes of the BEP II Amendment is to modify the point of interconnection 
to the Keim Substation. The Desert Southwest Transmission Project (DSWTP) 
permitting effort, which included the Keim Substation, ran concurrent with the BEP II 
AFC permitting process. To date the DSWTP is a fully permitted 500 kV transmission 
line which extends from the Keim Substation to Devers.  
 
The BEP II has one of the most senior serial queue positions at the CAISO, but has 
been unable until recently to extract a workable LGIA from the process. The LGIA, 
which was issued on or around January 25, 2010, was subsequently executed by both 
Caithness and the CAISO.  Now that this agreement is moving forward, the applicant 
will continue to work at obtaining a Power Purchase Agreement (PPA).   
 
The current request is to extend the start of construction deadline to enable the staff 
and applicant to process the current amendment and begin construction without having 
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the BEP II license expire.  Energy Commission staff reviewed the original AFC and 
current request to extend the commencement of construction and has determined that 
the extension would not result in impacts different than those previously analyzed for 
the BEP II project.  

CONCLUSIONS AND RECOMMENDATIONS 

The project would continue to comply with applicable laws, ordinances, regulations, and 
standards.   The applicant and staff have spent considerable time and effort reviewing 
the current amendment and staff recommends the extension of the construction 
deadline to avoid the expiration of the BEP II license.  This will ensure that the current 
amendment request can proceed through the amendment process. 
 
There are no new proposed conditions of certification.   

REFERENCES 

Petition to Amend – Caithness Blythe II, LLC’s Petition for Extension of the Construction 
Deadline, October 29, 2010.  

Petition to Modify – Caithness Blythe II, LLC’s Petition to Modify, January 4, 2010.  

Petition to Amend – Caithness Blythe Energy Project Phase II, October 23, 2009. 

Application For Certification – Caithness Blythe Energy Project Phase II, December 
2005. 

 

 
 
 


